The minutes reflect the impressions of the writer, of the discussions and proposals and
are not intended to imply or announce policy or directives. Refer to the specifications to
determine MDT requirements.

November 14, 2007
MCA-MDT Technical Committee Meeting Minutes

Glen Frost opened the meeting with introductions. MCA pointed out the anti-trust policy
included with the attendance sheet, and reminded members to read and abide by the policy.

MDT OPENING COMMENTS
1. New Specification Revisions. MDT announced that ten specifications and specials were

sent out for review as of November 8, 2007 and briefly explained each proposed specification
change. No consensus was determined since the comment period will be open till November
3L

105.08.5 Survey Tolerances — MCA commented the subgrade tolerance range may be
tough to meet in areas of larger rock.

108.03.1 Schedules — MCA commented that the proposed change would be difficult to
meet due to permitting and equipment / scheduling issues. MCA strongly opposed the
changes. MDT pointed out that Contractors are required to sign the contract stating they
will follow all requirements and complete the project in the time allotted. MDT also asked
that Contractors use the Q&A forum if the time looks inadequate (merely stating there is
not enough time without providing details will likely not result in additional time). It was
also asked if the Contractors did not have adequate time based on the contract itself, or if
it is based on their operations and other projects and commitments.

401.03.12 Compaction — MCA had no comments

203.03.1 Stepped Slopes — MCA had no comments

701.11 Glass Cullets — MCA had no comments

301.03.5 Compaction — MCA had no comments

620.03.3.D Striping — MCA was concerned that the option to skip temporary striping on
the fina! lift would be tough to bid. MCA will submit a formal comment to MDT with
suggestions.

203.03.2 Embankment Compaction — MCA had no comment

559.03 Piling — MCA disagreed with a pay issue regarding the re-drive of piles. MDT

stated that the intent is to pay for additional length driven as before and agreed to reword
the specification to avoid the confusion.
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MDT NEW BUSINESS

1. Ride Specification — MDT announced that changes to the ride specification are in the
makings. Some items proposed for change are removal of the courtesy test, and the three day
time frame for testing. MCA had minimal comments.

2. High Visibility Clothing — MDT announced that a high visibility clothing spec will be
coming in the future and details will be provided as soon as possible. This is a federal
requirement. MCA commented that the deadline for the clothing is November 2008.

3. Rescheduling of meetings — MDT suggested to change dates on next month’s meeting.
The tentative date for next meeting is Dec 6, 2007 at 1:00 pm.

4. Millings Specifications. MDT proposed that a specification regarding millings is in the
works. The spec would require that the millings be uniform, eliminating large chunks of
pavement.

AGGENDA
1. Planholders List. MCA requested that a planholders list be available to them on the
website. MDT is reviewing the costs and software involved to automate this process.

2. Subcontracts. MDT mentioned that SiteXchange will greatly simplify the submittal
process for subcontracts. For this reason, a threshhold will not be pursued. MDT will give a
presentation at the next meeting showing SiteXchange. A specification enabling its use will
be distributed shortly.

3. Erosion Control - BMP’s. MDT plans to move towards Lump Sum Erosion Control by
early 2008. MCA was to put together some of their concerns in writing and send them to
MDT, and to date MDT has not received any comments. MDT has potential pilot projects
planned for 2008.

4. Drilled Shafts Specification. MDT has revised the drilled shaft special provision and it is
out on the website under the Bridge Special Provisions at the location below.

http://www.mdt.mt.gov/other/bridge/external/special-provisions/Br201.50.doc

The next meeting will tentatively be December 6, 2007, beginning at 1:00 p.m. at the MCA
Office.
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